
To: 
From: 
Sent: 
Subject: 

Dan Miller[Dan.Miller@ci.bremerton.wa.us] 
Trip Mcconkey 
Fri 9/14/2007 9:39:15 AM 
Re: Gasworks - Revised Schedule 

Thank you Dan. I really appreciate everything that you have done for this project. 

I'll look forward to hearing Geo's report next monday. 

----- Original Message ----­
From:"""'-"'"--'-'-'-"-'-""-'­
To:..!..!..!J"'--'-"-=== 
Sent: Thursday, September 13, 2007 2:56 PM 
Subject: RE: Gasworks - Revised Schedule 

Trip, 
As a follow-up to our telephone conversation this morning, I have attached a revised schedule that reflects 

delays I mentioned in our conversation (laboratory results, data reduction & evaluation). Although the initial 
"anticipated" schedule slipped substantially, I have been revising the anticipated schedule as GeoEngineers 
continues to assemble and reduce the data in their evaluation process relative to the laboratory/data results. 
GeoEngineers reports the lab/data results slowed the process but also the progress in data 
reductive/evaluation has also impacted the schedule. GeoEngineers's intention is to transmit the "draft" 
assessment report to EPA for initial review prior to finalizing the report. 

According to the revised schedule, the "draft" data reduction/evaluation report to EPA for comments is 
anticipated September 17th and the "final" report is anticipated to be released by GeoEngineers to EPA, City, 
Ecology, and yourself on or about September 27th. 

Gasworks - Activity Description Anticipated Date(s) 

Prepare Final Draft - Upland Assessment Work Plan (with SAP, QAPP, and HASP) Complete 
and submit to the City, EPA, and Ecology April 2, 2007 

Incorporate EPA comments & resubmit Final - Upland Assessment Work Plan Complete 

May 3, 2007 

Preliminary Investigation Field Activities/USAGE Archeologist Complete 

May 21 - May 25, 2007 

Consultant receives chemical analytical data from laboratory Complete 

Laboratory backlog of work delayed the anticipated schedule July 19, 2007* 

Draft Report - Data reduction/evaluation w/ results transmitted to EPA for comments; +/- September 20, 2007* 
and Final Report transmitted to EPA, City, Ecology, and Stakeholders +/- September 27, 2007* 

Scoping meeting to determine additional scope of work required at Site +/- October 10, 2007* 

EPA's contractor, Ecology & Environment (E&E) submits SAP/QAPP for additional +/- October 24, 2007* 
scope items 

EPA annroves E&E SAP/QAPP for additional scope items +/- November 8, 2007* 
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EPA's contractor E&E conducts additional investigation scope +/- Nov. 12- December 14, 
2007* 

EPA's contractor E&E provides summary of additional investigation results +/- January 17, 2008* 

All attempts by GeoEngineers is being made to keep with these revised "anticipated" dates. 

Dan Miller, Project Manager 
City of Bremerton - Public Works & Utilities 
3027 Olympus Drive, Bremerton WA 98310-4620 
Tel: (360) 473-2314 / Fax: (360) 473-5018 
Email: =:..:.:.:..:..:.:.:.:..::.c.,=.==-=.:..=:-"-=-'-=-'--'-'--''-'-== 
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